SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:50 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 748 Const Calendar Day: 206 Date: 27-Dec-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0.07" Condition Light rain in AM to mostly overcast and windy

Working Day [ ] If no, explain:

04-0120F4 Bid ltem: 067 C-PWS-HDR.067 Install Hand Rope
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator JNM JOHN LANG 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP SERGIO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP MARIO MARQUEZ 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker APP JAVIER GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 |:|

Diary: Dispute

Work description. 067 C-PWS-HDR.067 =

- Ironworkers Ryan, Mario, Rigo, and Carlos of Obra's crew completed erecting the South Sidespan
outboard electrical pullboxes (post support type) from cable band 32S progressing uphill to cable band
40S. On the North Mainspan Ryan, Javier, and Sergio installed electrical pullboxes of all different types
starting from panel point 88N progressing uphill approximately to 64N. Continuous inspection of the
electrical pullbox post support was not done since | had to cover the handrope/messenger cable tensioning
on the South Mainspan. | informed Martin Chandrawinata and Sam Patel of the tapped hole bolted
connection, where Loctite is applied either in the hole or on the bolt then the bolt is snug tight so that they
could perform this inspection. The Grove RT890 crane was used to erect all of the electrical pullboxes on
the North Mainspan where the highline spreader beam was used on the South Sidespan.

- Installation of the shoulder plates and bolts for the cable anchorage at panel point 104S were installed by
ironworkers in Gary Thomas's crew of Ethan, Stanley, Jose, and Rene. The tapped holes had to be
cleaned out prior to shanking out the bolt in the tapped hole. The ironworkers shanked out every bolt so
that | could verify that the proper installation would be achieved prior to shoulder plate installation. After
the lunch break the ironworkers spent most of the afternoon tensioning the South Mainspan handrope and
outboard messenger cables via the turnbuckles. | observed the operation from panel point 102S as ABF
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engineer Ankur Singh was also at this end with the tension gauge. As in previous handrope tensioning
operations it took several iterations to balance the tension in the cables from both ends of the span. The
following tensions were observed with the ABF gauge on the cables:

/I Anchorage at EPP104 //

Handrope - Side Main Anchorage Average Tension % of Design (45000kN)
Inboard 44100 44900 44500 98.9
Outboard 45600 45400 45500 101.1

/I Anchorage at EPP104 //
Messenger - Side Main Anchorage Average Tension % of Design (45000kN)

Outboard 38100 38000 38050 92.8
ABF engineer Ankur Singh directed the ironworkers to stop at 38,000kN instead of 41,000kN. | questioned
him as to why he did this and explained that the tension reported by ironworkers Jose and Rene at the top

of the tower balanced the load to equate to an overall tension load of 41,000kN. This needs to be checked
in the final inspection of the messenger/handrope cable tensions.

Obra’s crew only worked a 8hr shift where Gary's crew did 10hrs today.

Attachment
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ABF ironworkers tightening the South Mainspan outboard turnbuckle
to achieve a tension of 45,000kN in the handrope cable.

Reading on the tension gauge almost near the final tension reading on
the outboard South Mainspan handrope cable.
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ABF ironworkers installing electrical pullboxes (post type) on the North
Mainspan with the assistance of the Grove crane.
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